WWTU Project Payments

As of March 19, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, I, ll,IV,V
Engineer 2001 estimate $12.5 M
Design: Division LIl lil (Greeley & Hansen) $ 830,038.00 | § 89,00000 | $ 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 |$ 21300.00 | $ 227,300.00($  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 91360000 |%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) $§ 2,611,96941|3% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | § (108,921.85)| $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00|$ (35878.15)|$ 1,912,706.851% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 3 16,254.00
SRF Loan Program $ 1,000.00 $ 1,00000 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 3 17575 % 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,10000|$%  209,173.39 $ 209,173.39 89.74%
Construction: Division IV (INDOT) $ 2,550,843.94 |$ 8211455 |% 2,641,95849 | $ 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 % 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,971,530.62 | $ - $ 4,971,530.62
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 15,154,228.62 | $ - $ 15,154,228.62
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422 158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | $ 19,701.00 | $ - $ 19,701.00 116.91%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 $ 508,300.00 22652 $ 22,652.00 4.46%
Construction: (Rl Turner Corp) $ 2,793,000.00 $ 2,793,000.00 $ - 0.00%
2012 SRF LOAN $ 4,200,000.00 |$ 665954.00 | $ - $ 665,954.00 15.86%
Design: (Greeley & Hansen) $ 344,300.00 |$ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR}
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WWTU Project Payments

As of March 19, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

3. Wet Weather Facility Improvements (LTCP)

Engineering Services: (Wessler & Associates) $ 14,200.00 | § - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 14,200.00 - $ 14,200.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,083.50 - $ 25,083.50 47.33%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 { $  209,137.00 $ 209,137.00 114.28%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | § 1,258,453.58 | $ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | % 1,579,422.38 - $ 1,579,422.38
me Road Lift Station | : =
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 14,787.00 14,787.00 93.00%
| |Construction Inspection: i $ 29,200.00 $ 29,200. $ 24,705.00 24,705.00 84.61%
Cofsiic oF $ 8a8'636.00° it B St Y . g
IMPROVEMENT FUND $ 761,836.00 $ 761,836.00 | $ 633,869.40 ' $ 50,175.00 | $ 684,044.40
6. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |l: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $  153,370.19 | $ - $ 153,370.19

8. KCB Water Quality Improvements

Construction: (Atlas Excavating) $ 23148750 | $§ (5454.00)|$ 226,033.50|$%  226,033.50 $ 226,033.50 100.00%

Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 1 % 41,100.53 $ 41,100.53 83.59%

Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | § 52,957.00 | $ 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 |$ (4,881.00)| $ 328,157.75|%  320,091.03 ' $ - $ 320,091.03

2460000 | 24p0000(5
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 9,750.24 | $ 702.98 | $ 10,453.22
10. Cumberland Ave Ext. Sanitary Sewer Design Study =«
___J Design: (Greeley & Hansen) ‘ ’ 25,000.00 » 25,000.00 | $ 24!035 65 $ 24,035.65» 96.14%
Preliminary Engineering: (Greeley & Hansen) 18750000 . > oAszs0000) s 0 s 5 ssease| 458%
IMPROVEMENT FUND $ 212,500.00 | $ - $ 212,500.00 | $ 24,035.65 | $ 8,582.84 | $ 32,618.49
11. Cumberiand Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 | $ 732,683.61 % 578,976.05 $ 578,976.05 79.02%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61 | $ 578,976.05 | $ - $ 578,976.05
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WWTU Project Payments

As of March 19, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

}

12. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,72460 | § - $ 186,72460 | § 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 [ $  162,247.60 | $ - $ 162,247.60
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 253677.10|$% 50681.00|% 30435810 % 252,678.25 | § - $ 252,678.25 83.02%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $  304,358.10 | $  252,678.25 $ - $ 252,678.25
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